Project Overview

As of May 3, 2012

B,

Hilliard-Rome Road — Westchester
Woods Boulevard to Roberts Road

Description and Benefits: Project consists of
widening and reconstruction of Hilliard-Rome Road
from Westchester Wood Blvd. to south of Roberts
Road. Project length is approximately 1.19 miles,
and includes adding three lanes, sidewalks, bike
lane, Americans with Disabilities Act-compliant curb
ramps, tree lawn and utility relocation. The project
will provide a safer pedestrian, vehicular and bicycle
corridor. Traffic in each direction will be maintained
at all times during construction.

Current conditions at Hilliard—Rorﬁe Road
weEtchester Woods Blvd.
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Schedule: Construction to be completed by autumn 2012.

Status: Construction in progress. Traffic is maintained in each direction.
Left turns are restricted through the project limits.

Costs:

Design, right-of-way acquisition and utility relocation  $ 5,900,000
Construction $ 8,523,605
Contact Information:

Project Manager: Cristina Parady, tel. (614) 645-5463
Designer: DLZ Ohio, Inc.
Construction Contractor: Complete General
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